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Common Acronyms and Abbreviations for MDAP Programs

Acq O&M - Acquisition-Related Operations and Maintenance
ACAT - Acquisition Category
ADM - Acquisition Decision Memorandum
APB - Acquisition Program Baseline
APPN - Appropriation
APUC - Average Procurement  Unit Cost
$B - Billions of Dollars
BA - Budget Authority/Budget Activity
Blk - Block
BY - Base Year
CAPE - Cost Assessment and Program Evaluation
CARD - Cost Analysis Requirements Description
CDD - Capability Development Document
CLIN - Contract Line Item Number
CPD - Capability Production Document
CY - Calendar Year
DAB - Defense Acquisition Board
DAE - Defense Acquisition Executive
DAMIR - Defense Acquisition Management Information Retrieval
DoD - Department of Defense
DSN - Defense Switched Network
EMD - Engineering and Manufacturing Development
EVM - Earned Value Management
FOC - Full Operational Capability
FMS - Foreign Military Sales
FRP - Full Rate Production
FY - Fiscal Year
FYDP - Future Years Defense Program
ICE - Independent Cost Estimate
IOC - Initial Operational Capability
Inc - Increment
JROC - Joint Requirements Oversight Council
$K - Thousands of Dollars
KPP - Key Performance Parameter
LRIP - Low Rate Initial Production
$M - Millions of Dollars
MDA - Milestone Decision Authority
MDAP - Major Defense Acquisition Program
MILCON - Military Construction
N/A - Not Applicable
O&M - Operations and Maintenance
ORD - Operational Requirements Document
OSD - Office of the Secretary of Defense
O&S - Operating and Support
PAUC - Program Acquisition Unit Cost
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PB - President’s Budget
PE - Program Element
PEO - Program Executive Officer
PM - Program Manager
POE - Program Office Estimate
RDT&E - Research, Development, Test, and Evaluation
SAR - Selected Acquisition Report
SCP - Service Cost Position
TBD - To Be Determined
TY - Then Year
UCR - Unit Cost Reporting
U.S. - United States
USD(AT&L) - Under Secretary of Defense (Acquisition, Technology and Logistics)
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Mr. Anthony Zompetti
2275 D Street
Bldg. 16 Rm.149
Wright Patterson Air Force Base, OH 45433-7142

anthony.zompetti.1@us.af.mil

Phone: 937-255-7100

Fax: 937-255-3207

DSN Phone: 785-7100

DSN Fax: 785-3207

Date Assigned: July 1, 2013 

  
Program Information

Program Name 

C-130J Hercules Transport Aircraft (C-130J)

DoD Component 

Air Force

Responsible Office

References

SAR Baseline (Production Estimate) 

Air Force Acquisition Executive (AFAE) Approved Acquisition Program Baseline (APB) dated October 25, 1996

Approved APB 

Air Force Acquisition Executive (AFAE) Approved Acquisition Program Baseline (APB) dated April 25, 2007
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Mission and Description

The C-130J Hercules Transport Aircraft (C-130J) is a medium-range, tactical airlift aircraft designed primarily for transport of 
cargo and personnel within a theater of operations.  Variants of the C-130J perform other missions including rescue and 
recovery, air refueling, special operations, fire-fighting and weather reconnaissance.

The C-130J can carry more than 40,000 pounds of cargo (pallets or a varied number of wheeled vehicles) or be configured 
to carry up to 84 paratroopers.  The enhanced cargo handling system reduces crew workload and can be quickly adapted to 
accommodate any combination of passenger, cargo or aero-medical airlift missions.  Two primary methods of aerial 
delivery are used for equipment delivery: parachutes pulling the load from the aircraft; and the Container Delivery System 
that uses the force of gravity to pull supplies from the aircraft.  The C-130J can also operate from austere landing zones 
with as little as 3,000 feet of dirt runway.

A stretched version of the C-130J offers aircrews 55 feet of cargo compartment length.  The additional 15 feet in length over 
previous versions of the C-130 translates into 30% more useable volume for increased seating, litters, pallets or airdrop 
platforms thus providing a significant advantage in the reduction of sorties necessary for mission completion.  The C-130J 
offers a greater value when compared to any other tactical airlifter.  
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Executive Summary

The C-130J Program Office continued to support warfighter requirements worldwide. Program Office efforts included 
continued management of all United States Government (USG) C-130J variant aircraft production and initial sparing, several 
USG specific modification programs, management of twelve FMS cases and an international development program for 
block upgrades for the C-130J fleet. 

Lockheed Martin delivered a total of nineteen aircraft in CY 2015 to USG and FMS customers. Twenty-four USG and five 
FMS C-130J aircraft are estimated for delivery in CY 2016. 

In CY 2015, the C-130J Program Office continued toward awarding a second Multi-Year Procurement (MYP II: 78 aircraft 
plus options) across FY 2014 through FY 2018 buy years. Due to prolonged MYP II negotiations, FY 2014 and FY 2015 
obligations were behind OSD goals for most of the year. MYP II negotiations concluded on October 8, 2015. In November 
2015, the C-130J Program Office issued two Undefinitized Contract Actions for the FY 2014 procurement (17 aircraft) and 
FY 2015 Advance Procurement for FY 2016 buys (28 aircraft). On November 6, 2015, the CAPE provided an updated 
independent estimate of savings for MYP II. The CAPE estimated the MYP II provided a substantial cost savings of 11.5% 
over annual year procurements. MYP II contract award occurred on December 30, 2015 following 30-Day Congressional 
Notification, which began on November 30, 2015. 

The Army-led and funded, Extracted Container Delivery System – High Speed (formerly named the High Speed Container 
Delivery System) expanded the C-130J airdrop performance envelope and reduced the altitude required for airdrops. The Air 
Force released the initial capability in March 2014 and flight release for operational evaluation at Yuma Proving Grounds in 
January 2015. Based on the program success, U.S. Army Natick Soldier Systems and Air Mobility Command are continuing 
airdrop procedure and capability evaluation through FY 2016 for transition of the capability to follow-on airdrop programs and 
incorporation into operations.

In February 2015, a major fire completely destroyed the production facility of General Electric (GE) Dowty, the manufacturer 
of the C-130J's propeller blades. A robust effort was undertaken by GE Dowty, Lockheed Martin, Rolls-Royce, and the USG 
to mitigate the effects this catastrophic event would have on supporting the fielded C-130J fleet and the C-130J production 
line in Marietta, GA.  The USG provided assets to GE Dowty and the C-130J production line to help further mitigate any 
effect the gap in blade production would have on the delivery of new C-130Js to the USG. To date, GE Dowty has been able 
to re-establish their propeller blade production capability and have shipped the first production blades to the C-130J 
production line to facilitate continued delivery of C-130J aircraft to the USG. Based upon projected yield of the production 
blades from the new facility, full catch-up (to include the payback of borrowed assets from the USG) will occur in September 
2017. 

International Collaborative Block Upgrade (BU) Programs: 
The initial BU 8.1 program incorporates ten new capabilities with emphasis on the Civil Data Link, Automatic Dependent 
Surveillance Broadcast-Out, and Identification Friend or Foe Transponder Mode-5. The BU 8.1 program increased scope in 
July 2015 by adding seven high priority capabilities.  BU 8.1 common core completion is estimated for August 2016. 

There are no significant software-related issues with this program at this time.
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APB Breaches 

Schedule 
Performance 
Cost RDT&E 

Procurement 
MILCON 
Acq O&M

O&S Cost
Unit Cost PAUC 

APUC 

Nunn-McCurdy Breaches 

Current UCR Baseline 
PAUC None
APUC None

Original UCR Baseline 
PAUC None
APUC None

 
Threshold Breaches
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Schedule

 

Schedule Events

Events
SAR Baseline

Production
Estimate

Current APB
Production

Objective/Threshold

Current
Estimate

Program Initiation Jun 1996 Jun 1996 Jan 1997 Jun 1996

FY 1996 Basic Aircraft Contract Nov 1996 Nov 1996 May 1997 Nov 1996

First Delivery Oct 1997 Mar 1999 Sep 1999 Mar 1999

Change Explanations 

None 
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Performance

Performance Characteristics

SAR Baseline
Production
Estimate

Current APB
Production

Objective/Threshold

Demonstrated
Performance

Current
Estimate

Cockpit Crew (All Missions)

2 2 2 2 2

Maximum Payload (lbs)

39311 39311 38910 39311 39311

Normal Maximum Take-off Gross Weight (lbs)

155000 155000 155000 155000 155000

Design Landing Gross Weight (lbs)

130000 130000 130000 130000 130000

Take-off Distance at Max Take-off Weight over 50 ft Obstacle (ft)

4530 4530 5142 4530 4530

Landing Distance at Design Landing Weight Over 50 ft Obstacle (ft)

2500 2500 2550 2500 2500

Shortfield Capability

Assault Take-off Distance (Takeoff Ground Roll) (ft)

2700 2700 2700 2700 2700

Assault Landing Distance (Ground Roll) (ft)

1800 1800 1800 1800 1800

IMC Airdrop Accuracy - Total System Error (ft)

158 158 158 158 158

Cruising Speed at 100,000 lbs @25,000 ft (KTAS)

342 342 315 342 342

Max Range with 42,764 lbs fuel & 29,722 lbs Payload (NM)

3070 3070 2350 3070 3070

Environmental Factors - Operational Ambient Temperature (deg F)

-40 -+120 -40 -+120 -40 -+120 -40 -+120 -40 -+120

Sortie Reliability (SR) (%)

95.4 95.4 94.2 97.7% 94.2

Mission Capable Rate (MC) (%)

84.0 84.0 81.0 76.8 81.0

Mean Repair Time (hrs)

6.3 6.3 7.4 5.7hrs 7.4
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Mean Time Between Removal (MTBR) (hrs)

4.6 4.6 3.8 4.6 hrs 3.8

Mean-Time Between Maintenance Corrective Actions (MTBMC) (hrs)

1.2 1.2 1.0 1.0 hrs 1.0

Requirements Reference 

ORD AMC 205-91-IV/III-A (Revision II) dated January 21, 2005

Change Explanations 

None 

Acronyms and Abbreviations 

% - Percent
deg F - degree Farenheit
ft - feet
hrs - Hours
IMC - Instrument Meteorological Conditions
KTAS - Knots True Airspeed
lbs - Pounds
NM - Nautical Miles

C-130J December 2015 SAR

March 21, 2016 
11:33:03

UNCLASSIFIED 11



 
Track to Budget

RDT&E 

Appn BA PE

Air Force 3600 07 0401132F    
  Project Name  

  675061 C-130J (Shared)    
  675062 C-130J Trainers   (Sunk)  

Air Force 3600 04 0603852F    
  Project Name  

  644025 C-130J   (Sunk)  

Procurement 

Appn BA PE

Air Force 3010 02 0401132F    
  Line Item Name  

  C130J C-130J   (Sunk)  
Air Force 3010 05 0401132F    

  Line Item Name  

  C130J C-130J Mods (Shared)    
MILCON 

Appn BA PE

Air Force 3300 01 0401132F    
  Project Name  

  VARIOUS Military Construction      
Acq O&M 

Appn BA PE

Air Force 3400 01 0401132F    
  Project Name  

  021M Operation & Maintenance - AF (Shared) (Sunk)  
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Cost and Funding

Cost Summary

Total Acquisition Cost

Appropriation

BY 1996 $M BY 1996 $M TY $M

SAR Baseline
Production
Estimate

Current APB
Production

Objective/Threshold

Current
Estimate

SAR Baseline
Production
Estimate

Current APB
Production
Objective

Current
Estimate

RDT&E 8.9 349.1 384.0 281.0 9.2 446.6 361.4
Procurement 721.8 13041.0 14345.1 11844.9 830.5 15910.8 15371.6

Flyaway -- -- -- 9728.8 -- -- 12750.5
Recurring -- -- -- 9590.2 -- -- 12560.5
Non Recurring -- -- -- 138.6 -- -- 190.0

Support -- -- -- 2116.1 -- -- 2621.1
Other Support -- -- -- 1096.6 -- -- 1375.2
Initial Spares -- -- -- 1019.5 -- -- 1245.9

MILCON 0.0 153.0 168.3 147.3 0.0 182.4 187.2
Acq O&M 0.0 45.0 49.5 17.3 0.0 51.7 23.7

Total 730.7 13588.1 N/A 12290.5 839.7 16591.5 15943.9

Total Quantity

Quantity
SAR Baseline

Production
Estimate

Current APB
Production

Current Estimate

RDT&E 0 0 0
Procurement 11 168 169

Total 11 168 169

Quantity Notes 

FY 2017 PB includes an Overseas Contingency Operations aircraft in FY 2017 to replace one lost in Afghanistan.  The lost 
aircraft is included in the prior year totals.  Beyond FYDP buys were reduced by one aircraft.  Total aircraft procurement 
remains 169 aircraft.
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Cost and Funding

Funding Summary

Appropriation Summary

FY 2017 President's Budget / December 2015 SAR (TY$ M)

Appropriation Prior FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021
To

Complete
Total

RDT&E 301.5 18.6 14.8 16.3 8.8 0.7 0.7 0.0 361.4
Procurement 10865.3 920.8 296.6 123.5 156.5 140.9 143.5 2724.5 15371.6
MILCON 148.7 8.5 30.0 0.0 0.0 0.0 0.0 0.0 187.2
Acq O&M 23.7 0.0 0.0 0.0 0.0 0.0 0.0 0.0 23.7

PB 2017 Total 11339.2 947.9 341.4 139.8 165.3 141.6 144.2 2724.5 15943.9
PB 2016 Total 11337.6 1024.5 580.5 416.5 322.6 142.0 594.0 1381.3 15799.0

Delta 1.6 -76.6 -239.1 -276.7 -157.3 -0.4 -449.8 1343.2 144.9

Quantity Summary

FY 2017 President's Budget / December 2015 SAR (TY$ M)

Quantity Undistributed Prior
FY 

2016
FY 

2017
FY 

2018
FY 

2019
FY 

2020
FY 

2021
To

Complete
Total

Development 0 0 0 0 0 0 0 0 0 0
Production 0 137 14 3 0 0 0 0 15 169

PB 2017 Total 0 137 14 3 0 0 0 0 15 169
PB 2016 Total 0 137 14 5 3 2 0 4 4 169

Delta 0 0 0 -2 -3 -2 0 -4 11 0
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Cost and Funding

Annual Funding By Appropriation

Annual Funding
3600 | RDT&E | Research, Development, Test, and Evaluation, Air Force

Fiscal
Year

Quantity

TY $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

1995 -- -- -- -- -- -- 5.1
1996 -- -- -- -- -- -- 0.4
1997 -- -- -- -- -- -- 1.0
1998 -- -- -- -- -- -- 3.7
1999 -- -- -- -- -- -- --
2000 -- -- -- -- -- -- --
2001 -- -- -- -- -- -- --
2002 -- -- -- -- -- -- --
2003 -- -- -- -- -- -- 1.8
2004 -- -- -- -- -- -- 10.3
2005 -- -- -- -- -- -- 23.0
2006 -- -- -- -- -- -- 11.3
2007 -- -- -- -- -- -- 30.2
2008 -- -- -- -- -- -- 43.3
2009 -- -- -- -- -- -- 24.5
2010 -- -- -- -- -- -- 30.2
2011 -- -- -- -- -- -- 24.5
2012 -- -- -- -- -- -- 33.5
2013 -- -- -- -- -- -- 16.0
2014 -- -- -- -- -- -- 18.2
2015 -- -- -- -- -- -- 24.5
2016 -- -- -- -- -- -- 18.6
2017 -- -- -- -- -- -- 14.8
2018 -- -- -- -- -- -- 16.3
2019 -- -- -- -- -- -- 8.8
2020 -- -- -- -- -- -- 0.7
2021 -- -- -- -- -- -- 0.7

Subtotal -- -- -- -- -- -- 361.4
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Annual Funding
3600 | RDT&E | Research, Development, Test, and Evaluation, Air Force

Fiscal
Year

Quantity

BY 1996 $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

1995 -- -- -- -- -- -- 5.1
1996 -- -- -- -- -- -- 0.4
1997 -- -- -- -- -- -- 1.0
1998 -- -- -- -- -- -- 3.6
1999 -- -- -- -- -- -- --
2000 -- -- -- -- -- -- --
2001 -- -- -- -- -- -- --
2002 -- -- -- -- -- -- --
2003 -- -- -- -- -- -- 1.6
2004 -- -- -- -- -- -- 9.1
2005 -- -- -- -- -- -- 19.8
2006 -- -- -- -- -- -- 9.5
2007 -- -- -- -- -- -- 24.7
2008 -- -- -- -- -- -- 34.7
2009 -- -- -- -- -- -- 19.4
2010 -- -- -- -- -- -- 23.6
2011 -- -- -- -- -- -- 18.8
2012 -- -- -- -- -- -- 25.2
2013 -- -- -- -- -- -- 11.8
2014 -- -- -- -- -- -- 13.3
2015 -- -- -- -- -- -- 17.7
2016 -- -- -- -- -- -- 13.3
2017 -- -- -- -- -- -- 10.3
2018 -- -- -- -- -- -- 11.2
2019 -- -- -- -- -- -- 5.9
2020 -- -- -- -- -- -- 0.5
2021 -- -- -- -- -- -- 0.5

Subtotal -- -- -- -- -- -- 281.0
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Annual Funding
3010 | Procurement | Aircraft Procurement, Air Force

Fiscal
Year

Quantity

TY $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

1994 2 66.8 -- -- 66.8 -- 66.8
1995 -- -- -- -- -- -- --
1996 5 225.2 -- -- 225.2 8.2 233.4
1997 9 433.9 -- -- 433.9 72.7 506.6
1998 7 352.8 2.9 -- 355.7 92.0 447.7
1999 5 271.0 -- -- 271.0 174.5 445.5
2000 1 67.0 -- -- 67.0 73.1 140.1
2001 3 184.8 -- -- 184.8 120.6 305.4
2002 5 365.8 -- -- 365.8 73.2 439.0
2003 1 157.2 -- -- 157.2 171.9 329.1
2004 4 380.6 9.6 -- 390.2 83.2 473.4
2005 11 754.2 41.9 -- 796.1 147.4 943.5
2006 12 682.9 4.8 15.8 703.5 257.7 961.2
2007 14 835.8 14.8 24.8 875.4 242.5 1117.9
2008 30 1653.2 25.5 37.9 1716.6 126.0 1842.6
2009 -- -- 24.6 -- 24.6 85.4 110.0
2010 4 296.5 -- 5.6 302.1 138.2 440.3
2011 8 332.3 5.6 12.0 349.9 119.5 469.4
2012 1 65.8 12.6 4.4 82.8 10.8 93.6
2013 1 131.0 3.3 10.1 144.4 22.8 167.2
2014 6 565.6 0.4 8.9 574.9 64.8 639.7
2015 8 590.2 0.6 5.5 596.3 96.6 692.9
2016 14 790.5 29.2 21.5 841.2 79.6 920.8
2017 3 150.8 77.9 4.7 233.4 63.2 296.6
2018 -- -- 78.9 4.7 83.6 39.9 123.5
2019 -- -- 120.4 4.7 125.1 31.4 156.5
2020 -- -- 132.5 -- 132.5 8.4 140.9
2021 -- -- 135.0 -- 135.0 8.5 143.5
2022 8 779.5 165.5 4.9 949.9 89.7 1039.6
2023 7 726.3 185.0 4.9 916.2 46.3 962.5
2024 -- -- 180.0 4.9 184.9 21.0 205.9
2025 -- -- 160.0 4.9 164.9 21.7 186.6
2026 -- -- 160.0 4.9 164.9 17.4 182.3
2027 -- -- 90.0 4.9 94.9 12.9 107.8
2028 -- -- 39.8 -- 39.8 -- 39.8

Subtotal 169 10859.7 1700.8 190.0 12750.5 2621.1 15371.6
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Annual Funding
3010 | Procurement | Aircraft Procurement, Air Force

Fiscal
Year

Quantity

BY 1996 $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

1994 2 66.7 -- -- 66.7 -- 66.7
1995 -- -- -- -- -- -- --
1996 5 218.6 -- -- 218.6 8.0 226.6
1997 9 417.1 -- -- 417.1 69.9 487.0
1998 7 336.4 2.8 -- 339.2 87.7 426.9
1999 5 255.9 -- -- 255.9 164.8 420.7
2000 1 62.3 -- -- 62.3 68.0 130.3
2001 3 170.0 -- -- 170.0 111.0 281.0
2002 5 332.7 -- -- 332.7 66.6 399.3
2003 1 140.7 -- -- 140.7 153.9 294.6
2004 4 332.0 8.4 -- 340.4 72.5 412.9
2005 11 638.2 35.5 -- 673.7 124.7 798.4
2006 12 563.6 4.0 13.0 580.6 212.7 793.3
2007 14 671.6 11.9 19.9 703.4 194.9 898.3
2008 30 1307.3 20.2 30.0 1357.5 99.6 1457.1
2009 -- -- 19.1 -- 19.1 66.5 85.6
2010 4 226.2 -- 4.3 230.5 105.4 335.9
2011 8 249.6 4.2 9.0 262.8 89.8 352.6
2012 1 48.7 9.2 3.3 61.2 8.0 69.2
2013 1 94.9 2.4 7.3 104.6 16.6 121.2
2014 6 404.5 0.3 6.4 411.2 46.2 457.4
2015 8 416.5 0.4 3.9 420.8 68.2 489.0
2016 14 547.5 20.2 14.9 582.6 55.1 637.7
2017 3 102.5 52.9 3.2 158.6 43.0 201.6
2018 -- -- 52.6 3.1 55.7 26.6 82.3
2019 -- -- 78.7 3.1 81.8 20.5 102.3
2020 -- -- 84.9 -- 84.9 5.4 90.3
2021 -- -- 84.8 -- 84.8 5.3 90.1
2022 8 479.8 101.9 3.0 584.7 55.2 639.9
2023 7 438.5 111.5 3.0 553.0 28.0 581.0
2024 -- -- 106.5 2.9 109.4 12.4 121.8
2025 -- -- 92.9 2.8 95.7 12.6 108.3
2026 -- -- 91.0 2.8 93.8 9.9 103.7
2027 -- -- 50.3 2.7 53.0 7.1 60.1
2028 -- -- 21.8 -- 21.8 -- 21.8

Subtotal 169 8521.8 1068.4 138.6 9728.8 2116.1 11844.9
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Annual Funding
3300 | MILCON | Military Construction, Air Force

Fiscal
Year

TY $M

Total
Program

2002 10.4
2003 26.1
2004 26.2
2005 5.0
2006 --
2007 25.3
2008 --
2009 21.0
2010 4.5
2011 --
2012 --
2013 30.2
2014 --
2015 --
2016 8.5
2017 30.0

Subtotal 187.2
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Annual Funding
3300 | MILCON | Military Construction, Air Force

Fiscal
Year

BY 1996 $M

Total
Program

2002 9.4
2003 23.2
2004 22.6
2005 4.2
2006 --
2007 20.3
2008 --
2009 16.4
2010 3.4
2011 --
2012 --
2013 21.8
2014 --
2015 --
2016 5.8
2017 20.2

Subtotal 147.3
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Annual Funding
3400 | Acq O&M | Operation and Maintenance, Air Force

Fiscal
Year

TY $M

Total
Program

2003 6.8
2004 9.3
2005 7.6

Subtotal 23.7
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Annual Funding
3400 | Acq O&M | Operation and Maintenance, Air Force

Fiscal
Year

BY 1996 $M

Total
Program

2003 5.1
2004 6.8
2005 5.4

Subtotal 17.3
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Low Rate Initial Production

There is no LRIP for this program. 
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Foreign Military Sales

Country
Date of

Sale
Quantity

Total
Cost $M

Description

Australia 2/18/2014 0 47.7 FMS Case AT-D-QAY. Aircraft modifications only.
India 12/27/2013 6 1011.6 FMS Case IN-D-SAD
Saudi Arabia 2/6/2013 2 202.8 FMS Case SR-D-SAQ
Norway 7/20/2012 1 122.8 FMS Case NO-D-SAG To replace diverted USAF 

aircraft. Delivery slated for Air Mobility Command in 
CY 2015.

Norway 11/24/2011 0 30.5 FMS Case NO-D-QAQ. Capability upgrades only.
Australia 4/13/2010 0 30.5 FMS Case AT-D-QAB. Capability upgrades only.
Israel 3/25/2010 6 322.7 FMS Case IS-D-SAD Denotes 4 full aircraft + long 

lead for 2 aircraft.
Italy 12/1/2009 1 61.1 FMS Case IT-D-QAB. Capability upgrades only.
Denmark 4/22/2009 0 16.2 FMS Case DE-D-QOH. Capability upgrades only.
Iraq 9/14/2008 6 700.6 FMS Cases IQ-D-SAB, IQ-D-QAO, IQ-D-QAP, G8-

D-QAB
India 1/31/2008 6 962.5 FMS Case IN-D-SAA
Norway 6/29/2007 4 491.3 FMS Case NO-D-SAF Amendment 5 signed on July 

19, 2012 (drawdown) for closure, Period of 
Performance ended June 16, 2012.

Notes 

The C-130J FMS Program Management Office continues to manage twelve FMS cases worth over $2.8B on behalf of 
eight countries. Existing case workload includes acquisition cases for the production, delivery, retrofit/modification, and/or 
sustainment for Saudi Arabia, India, Iraq, Israel, Denmark, Italy, Australia, and Norway. 

Nuclear Costs

None
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Unit Cost

Unit Cost Report 

Item 

BY 1996 $M BY 1996 $M

% ChangeCurrent UCR
Baseline

(Apr 2007 APB)

Current Estimate
(Dec 2015 SAR)

Program Acquisition Unit Cost
Cost 13588.1 12290.5 
Quantity 168 169 
Unit Cost 80.882 72.725 -10.09 

Average Procurement Unit Cost
Cost 13041.0 11844.9 
Quantity 168 169 
Unit Cost 77.625 70.088 -9.71 

Item 

BY 1996 $M BY 1996 $M 

% ChangeOriginal UCR
Baseline

(Oct 1996 APB) 

Current Estimate
(Dec 2015 SAR) 

Program Acquisition Unit Cost 
Cost 730.7 12290.5 
Quantity 11 169 
Unit Cost 66.427 72.725 +9.48 

Average Procurement Unit Cost
Cost 721.8 11844.9 
Quantity 11 169 
Unit Cost 65.618 70.088 +6.81 
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Unit Cost History

 

Item Date
BY 1996 $M TY $M

PAUC APUC PAUC APUC

Original APB Oct 1996 66.427 65.618 76.336 75.500
APB as of January 2006 Mar 2003 80.023 77.625 97.517 94.707
Revised Original APB N/A N/A N/A N/A N/A
Prior APB Mar 2003 80.023 77.625 97.517 94.707
Current APB Apr 2007 80.882 77.625 98.759 94.707
Prior Annual SAR Dec 2014 72.424 69.785 93.485 90.125
Current Estimate Dec 2015 72.725 70.088 94.343 90.956

SAR Unit Cost History

Current SAR Baseline to Current Estimate (TY $M)

Initial PAUC
Production
Estimate 

Changes PAUC
Current
EstimateEcon Qty Sch Eng Est Oth Spt Total

76.336 0.452 -4.889 -2.428 1.196 9.586 0.000 14.090 18.007 94.343

Current SAR Baseline to Current Estimate (TY $M)

Initial APUC
Production
Estimate 

Changes APUC
Current
Estimate Econ Qty Sch Eng Est Oth Spt Total

75.500 0.366 -4.107 -2.402 0.000 7.509 0.000 14.090 15.456 90.956
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SAR Baseline History

Item
SAR

Planning
Estimate

SAR
Development

Estimate

SAR
Production

Estimate

Current
Estimate

Milestone I N/A N/A N/A N/A
Milestone II N/A N/A N/A N/A
Milestone III N/A N/A Jun 1996 Jun 1996
IOC N/A N/A N/A N/A
Total Cost (TY $M) N/A 839.7 839.7 15943.9
Total Quantity N/A 11 11 169
PAUC N/A 76.336 76.336 94.343
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Cost Variance

Summary TY $M

Item RDT&E Procurement MILCON Acq O&M Total

SAR Baseline (Production 
Estimate)

9.2 830.5 -- -- 839.7

Previous Changes
Economic +4.9 +99.7 +4.1 +1.1 +109.8
Quantity -- +11234.8 -- -- +11234.8
Schedule -- -510.2 -4.5 -- -514.7
Engineering +169.1 -- +26.7 -- +195.8
Estimating +179.7 +1325.4 +154.9 +22.6 +1682.6
Other -- -- -- -- --
Support -- +2251.0 -- -- +2251.0

Subtotal +353.7 +14400.7 +181.2 +23.7 +14959.3
Current Changes

Economic -0.4 -37.8 -0.3 +5.1 -33.4
Quantity -- -- -- -- --
Schedule -- +104.3 -- -- +104.3
Engineering +6.4 -- -- -- +6.4
Estimating -7.5 -56.3 +6.3 -5.1 -62.6
Other -- -- -- -- --
Support -- +130.2 -- -- +130.2

Subtotal -1.5 +140.4 +6.0 -- +144.9
Total Changes +352.2 +14541.1 +187.2 +23.7 +15104.2

CE - Cost Variance 361.4 15371.6 187.2 23.7 15943.9
CE - Cost & Funding 361.4 15371.6 187.2 23.7 15943.9

C-130J December 2015 SAR

March 21, 2016 
11:33:03

UNCLASSIFIED 28



  
Summary BY 1996 $M

Item RDT&E Procurement MILCON Acq O&M Total

SAR Baseline (Production 
Estimate)

8.9 721.8 -- -- 730.7

Previous Changes
Economic -- -- -- -- --
Quantity -- +8648.3 -- -- +8648.3
Schedule -- -264.1 -3.0 -- -267.1
Engineering +126.2 -- +17.7 -- +143.9
Estimating +147.1 +831.7 +128.1 +21.0 +1127.9
Other -- -- -- -- --
Support -- +1855.9 -- -- +1855.9

Subtotal +273.3 +11071.8 +142.8 +21.0 +11508.9
Current Changes

Economic -- -- -- -- --
Quantity -- -- -- -- --
Schedule -- +21.8 -- -- +21.8
Engineering +4.6 -- -- -- +4.6
Estimating -5.8 -49.0 +4.5 -3.7 -54.0
Other -- -- -- -- --
Support -- +78.5 -- -- +78.5

Subtotal -1.2 +51.3 +4.5 -3.7 +50.9
Total Changes +272.1 +11123.1 +147.3 +17.3 +11559.8

CE - Cost Variance 281.0 11844.9 147.3 17.3 12290.5
CE - Cost & Funding 281.0 11844.9 147.3 17.3 12290.5

Previous Estimate: December 2014 
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RDT&E $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A -0.4
Adjustment for current and prior escalation. (Estimating) +0.2 +0.3
Revised estimated risk for Block 7.0/8.1 upgrade national integration effort. (Estimating) -6.0 -7.8
Congressional add for in-flight Prop Balance program. (Engineering) +4.6 +6.4

RDT&E Subtotal -1.2 -1.5

Procurement $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A -37.8
Adjustment for current and prior escalation. (Estimating) +7.7 +11.1
Stretch-out of procurement buy profile by moving seven aircraft from FY 2017 - FY 2019 to 

FY 2022 - FY 2023. (Schedule)
0.0 +71.4

Additional Schedule variance associated with moving seven aircraft from FY 2017 - FY 
2019 to FY 2022 - FY 2023. (Schedule)

+21.8 +32.9

Revised estimate for Blk 7.0/8.1 National Integration. (Estimating) +42.8 +69.3
Revised estimate for aircraft prices based on negotiated Multi-Year II contract award. 

(Estimating)
-114.2 -164.1

Revised estimate based on programmatic changes (e.g. technical production support). 
(Estimating)

+14.7 +27.4

Adjustment for current and prior escalation. (Support) +0.7 +1.4
Increase in Other Support due to seven aircraft buys being rephased into FY 2022 - FY 

2023. (Support)
+74.0 +115.1

Increase in Initial Spares due to seven aircraft buys being rephased into FY 2022 - FY 2023. 
(Support)

+3.8 +13.7

Procurement Subtotal +51.3 +140.4

MILCON $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A -0.3
Revised estimate based on updates to Yokota beddown requirement. (Estimating) +4.5 +6.3

MILCON Subtotal +4.5 +6.0

Acq O&M $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A +5.1
Adjustment for current and prior escalation. (Estimating) -3.7 -5.1

Acq O&M Subtotal -3.7 0.0
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Contracts

Contract Identification 

Appropriation:  RDT&E

Contract Name:  C-130J - BUIC: Blk 8.1

Contractor:  Lockheed Martin

Contractor Location:  86 South Cobb Drive
Marietta, GA 30063-0001

Contract Number:  FA8625-04-D-6452/7

Contract Type:  Cost Plus Award Fee (CPAF) 

Award Date:  November 18, 2011

Definitization Date:  November 18, 2011

Contract Price 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M)

Target Ceiling Qty Target Ceiling Qty Contractor Program Manager

166.7 N/A N/A 172.8 N/A N/A 182.6 198.4 

Target Price Change Explanation 

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to the test venue 
change from Edwards Air Force Base to Marietta, GA and unearned award fees for periods 1 through 3. The difference is 
also due to increases for:
1. Block 8.1 compatibility incorporation into Color Multi-Function Display Unit Diminishing Manufacturing Sources 
replacement hardware;
2. Implementation of Air Mobility Command Aircraft Communications Addressing and Reporting System Standard Message 
Set (SMS) Version 3.2 and Barometric Vertical Navigation; 
3. Block 8.1 Airline Operational Control SMS addition of crew select messaging On/Off switch and metric conversion; and
4. Block 8.1 expanded scope to add seven additional capabilities above the original ten in the Common Core program. 

Contract Variance 

Item Cost Variance Schedule Variance

Cumulative Variances To Date (12/27/2015) -3.5 -3.0 
Previous Cumulative Variances -1.3 -1.9 
Net Change -2.2 -1.1 

Cost and Schedule Variance Explanations 

The unfavorable net change in the cost variance is due to additional software development and testing.

The unfavorable net change in the schedule variance is due to additional software development and testing. 

  
 

C-130J December 2015 SAR

March 21, 2016 
11:33:03

UNCLASSIFIED 31



Contract Identification 

Appropriation:  Procurement

Contract Name:  C-130J FYOC III

Contractor:  Lockheed Martin

Contractor Location:  86 South Cobb Drive
Marietta, GA 39963-0290

Contract Number:  FA8625-06-C-6456

Contract Type:  Firm Fixed Price (FFP) 

Award Date:  February 01, 2006

Definitization Date:  February 01, 2006

Contract Price 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M)

Target Ceiling Qty Target Ceiling Qty Contractor Program Manager

8.5 N/A 0 2830.2 N/A 42 2830.2 2830.2 

Target Price Change Explanation 

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to the addition of 
aircraft buys, spares, support equipment, engineering changes, Diminishing Manufacturing Sources effort and other 
production related efforts. 

Cost and Schedule Variance Explanations 

Cost and Schedule Variance reporting is not required on this (FFP) contract. 

Notes 

This contract is more than 90% complete; therefore, this is the final report for this contract. 
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Contract Identification 

Appropriation:  Procurement

Contract Name:  C-130J FYOC IV

Contractor:  Lockheed Martin

Contractor Location:  86 South Cobb Drive
Marietta, GA 39963-0290

Contract Number:  FA8625-11-C-6597

Contract Type:  Firm Fixed Price (FFP) 

Award Date:  March 16, 2011

Definitization Date:  March 16, 2011

Contract Price 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M)

Target Ceiling Qty Target Ceiling Qty Contractor Program Manager

6.4 N/A 0 220.7 N/A 2 220.7 220.7 

Target Price Change Explanation 

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to the addition of 
aircraft buys, spares, support equipment, engineering changes, Diminishing Manufacturing Sources effort and other 
production related efforts. 

Cost and Schedule Variance Explanations 

Cost and Schedule Variance reporting is not required on this (FFP) contract. 
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Contract Identification 

Appropriation:  Procurement

Contract Name:  C-130J Multi-Year II Procurement Contract

Contractor:  Lockheed Martin Aeronautics Company

Contractor Location:  86 South Cobb Drive
Marietta, GA 39963-0290

Contract Number:  FA8625-14-C-6450

Contract Type:  Fixed Price Incentive(Firm Target) (FPIF) 

Award Date:  December 09, 2013

Definitization Date:  December 30, 2015

Contract Price 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M)

Target Ceiling Qty Target Ceiling Qty Contractor Program Manager

50.8 50.8 0 1833.8 1893.7 29 0.0 1893.7 

Target Price Change Explanation 

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to Advance 
Procurement being used to initiate the Multi-Year II contract. Upon definitization, the quantities and prices were set to the 
definitized amounts. 

Contract Variance 

Item Cost Variance Schedule Variance

Cumulative Variances To Date 0.0 0.0 
Previous Cumulative Variances 0.0 0.0 
Net Change +0.0 +0.0 

Cost and Schedule Variance Explanations 

None 

General Contract Variance Explanation 

Cost and schedule variances are not reported for this FPIF contract, because EVM reporting has been waived. A class 
deviation to exclude Defense Federal Acquisition Regulation Supplement clauses 252.234-7001 and 252.234-7002 was 
approved by Headquarters Air Force Materiel Command on February 13, 2014. 
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15943.9
10211.7
64.05%

35

Total Acquisition Cost
Expended to Date
Percent Expended
Total Funding Years 

23
65.71%
12287.1
77.06%

Years Appropriated
Percent Years Appropriated
Appropriated to Date
Percent Appropriated 

 
Deliveries and Expenditures

Deliveries

Delivered to Date Planned to Date Actual to Date Total Quantity
Percent 

Delivered

Development 0 0 0 --
Production 123 123 169 72.78%
Total Program Quantity Delivered 123 123 169 72.78%

Expended and Appropriated (TY $M) 

The above data is current as of February 09, 2016. 
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Operating and Support Cost

Cost Estimate Details 

Date of Estimate:  January 27, 2016
Source of Estimate:  POE
Quantity to Sustain:  168
Unit of Measure:  Aircraft
Service Life per Unit:  30.00 Years
Fiscal Years in Service:  FY 2000 - FY 2057 

 There have been two C-130J aircraft lost in Afghanistan.  A total of two Overseas Contingency Operations (OCO) 
aircraft were added in the FY 2015 and FY 2017 PBs.  Both lost aircraft are included in the procurement total of 169.  
However, O&S costs are for 168 aircraft, which is based on C-130J's current program office estimate. 

 

Sustainment Strategy

The C-130J ensures continued aircraft availability to the warfighter within the financial constraints defined by the owning 
commands and the United States Air Force (USAF) by using a Long Term Sustainment contract with Lockheed Martin, a 
Power-By-The-Hour engine contract with Rolls Royce, and C-130 Legacy common organic resources.

 
Antecedent Information

The C-130H1 and C-130H2 are antecedent aircraft.  The Air Force Total Ownership Cost (AFTOC) database for the 
fourth quarter of CY 2015 was used to obtain costs.  Costs assume a 30 year life span.

Annual O&S Costs BY1996 $M

Cost Element
C-130J

Average Annual Cost Per Aircraft
C-130H1 & H2 (Antecedent)
Avg Annual Cost Per Aircraft

Unit-Level Manpower 3.000 2.693
Unit Operations 1.140 1.146
Maintenance 1.470 1.620
Sustaining Support 0.260 0.039
Continuing System Improvements 0.020 0.073
Indirect Support 0.200 0.319
Other 0.000 0.000
Total 6.090 5.890
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Item

Total O&S Cost $M

C-130J
C-130H1 & H2 
(Antecedent)Current Production APB

Objective/Threshold
Current Estimate

Base Year N/A N/A 30693.6 27388.5

Then Year N/A N/A 54628.0 N/A

There are no O&S cost Objective or Threshold values listed in the APB. 
 

   

Equation to Translate Annual Cost to Total Cost 

The unitized cost multiplied by the quantity (168) multiplied by the service life (30 yrs) equals the Total O&S cost in 
BY$.     

O&S Cost Variance

Category 
BY 1996

$M
Change Explanations 

Prior SAR Total O&S Estimates - Dec 
2014 SAR

28022.4

Programmatic/Planning Factors -219.0 Decrease due to 2% reduction in Flight Hours (FH) per 
Primary Authorized Aircraft (PAA).

Cost Estimating Methodology 3844.0 Previous Year O&S estimate only included O&S years 
(FY2014-2053). The 2014 SAR O&S amount should have 
been $31,924.9 BY 1996 $M and covered O&S years (FY 
2000-2057).

Cost Data Update 374.0 Higher historical data for Repair parts, common Depot 
Level Reparables (DLRs), higher scheduled maintenance, 
and software sustainment.

Labor Rate -1565.1 Decrease due to revised manpower per PAA, decrease in 
military pay rates, and decrease in civilian pay rates.

Energy Rate 3.8 Increase in fuel price (per gallon) from $3.62 to $3.70 
(+2%).

Technical Input 233.5 Increase in engine contractor costs.
Other 0.0
Total Changes 2671.2
Current Estimate 30693.6

Disposal Estimate Details 

Date of Estimate:  January 27, 2016 
Source of Estimate:  POE 
Disposal/Demilitarization Total Cost (BY 1996 $M):  Total costs for disposal of all Aircraft are 6.5  
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The disposal cost estimate will be refined as the System Disposal Plan Annex to the Life Cycle Sustainment Plan is 
developed.

C-130J December 2015 SAR

March 21, 2016 
11:33:03

UNCLASSIFIED 38


	C-130J
	Common Acronyms and Abbreviations for MDAP Programs
	Program Information
	Responsible Office
	References
	Mission and Description
	Executive Summary
	Threshold Breaches
	Schedule
	Performance
	Track to Budget
	Cost and Funding
	Cost Summary
	Funding Summary
	Annual Funding By Appropriation

	Low Rate Initial Production
	Foreign Military Sales
	Nuclear Costs
	Unit Cost
	Unit Cost Report

	Cost Variance
	Contracts
	Deliveries and Expenditures
	Operating and Support Cost

